

Report Date : 2020-11-22

Cost Centre(s) : %

Page No : 1 Of 1

**PROGRAMME OF WORK : STANDARDS**



Total Count: 8

Committee Number	SANS Number	Ed	Work Order Number	Title	Date Project Approved	Target Date	Date Standard approved	Current Stage Code	Current Stage Date	Comment	Standards Writer
SABS/TC 1060											
SABS/TC 1060/SC 01											
SABS/TC 1060/SC 02	SANS 10228 (SABS 0228)	7		The identification and classification of dangerous goods for transport by road and rail modes	2020-08-14	2021-03-31		40.04	2020-11-20	Edit assigned to Tafewa	DENNIS V
	SANS 10232-3 (SABS 0232-3)	3.02		Transport of dangerous goods - Emergency information systems Part 3: Emergency response guides		2021-05-14		40.20	2020-10-20		DENNIS V
	SANS 10234	3		Globally Harmonized System of classification and labelling of chemicals (GHS)	2020-04-30	2021-11-30		10.99	2020-04-30		DENNIS V
	SANS 10368 (SABS 0368)	2.01		Transport of low-hazard goods in bulk - Emergency information for road vehicles		2021-05-21		40.20	2020-11-10		DENNIS V
SABS/TC 1060/SC 03	SANS 10229-1	3		Transport of dangerous goods - Packaging and large packaging for road and rail transport Part 1: Packaging	2020-08-21	2021-03-31		10.99	2020-08-21		DENNIS V
SABS/TC 1060/SC 04	SANS 310	1.01		Storage tank facilities for hazardous chemicals - Above-ground storage tank facilities for flammable, combustible and non-flammable chemicals		2021-05-21		40.06	2020-10-14		DENNIS V
	SANS 1751	1		Storage of chemicals in laboratory environment.				00.00	2020-07-24	The project was cancelled and reverted back to stage 00 due to surpassed target date for publication.	DENNIS V
	SANS 10263-3	1		The warehousing of dangerous goods Part 3: The storage and handling of flammable liquids.				00.00	2020-03-20	Good progress was made at each of these meetings. There is therefore notable progress being made in terms of developing the working draft document. The target date for the publication of this standard and its milestones have however long passed.	DENNIS V